
CITY OF LODI 
4 

COUNCIL COMMUNICATION I 
AGENDA TITLE: Contract  Change Order - White Slough Water P o l l u t i o n  Control  F a c i l i t y  

Capaci ty Expansion Improvements, 12751 Nor th Thornton Road 

MEETING DATE: A p r i l  17, 1991 

PREPARED BY: Pub1 i c  Works D i r e c t o r  

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

This  i t e m  i s  for  i n fo rma t ion  only .  No a c t i o n  i s  requi red.  

Th is  in format ion i s  be ing g iven t o  t h e  Ci ty Council 
i n  accordance w i t h  the  Contract  Change Order p o l i c y  
approved by Resolut ion 85-72. 
t h i s  p o l i c y  i s  t h a t  we inform the  City Council o f  a l l  
change orders over $25,000. 

Th is  at tached c o n t r a c t  change order  No. 3, approved by the  City Manager, was i n  the 
amount o f  $178,296, -which i s  1.84% of the con t rac t .  The work inc ludes the removal 
and replacement of t he  heat ing,  v e n t i l a t i n g ,  and a i r  c o n d i t i o n i n g  systen and o the r  
r e q u i r e d  m o d i f i c a t i o n s  t o  the  a d m i n i s t r a t i v e  b u i l d i n g .  The t ime of completion was 
n o t  a f f e c t e d  by t h i s  change order.  

One o f  the requirements of 

A recap o f  change orders t o  date i s  as f o l l o w s :  

Change Order No. 1 
Change Order No. 2 
Change Order No. 3 

Number o f  
Major Items Amount o f  T o t a l  

Inc luded Change Order 

6 (6,530) 
4 17,244 
2 178,296 

To ta l  Contract  Change Orders $189,010 

The o r i g i n a l  c o n t r a c t  amount was $9,681,218. 
orders i s  59,870,228. 

FUNDING: 

The c o n t r a c t  amount i n c l u d i n g  change 

$300,000 was budgeted f o r  change orders and o the r  cont ingencies on t he  
Whi te  Slough  Water p r o j e c t .  

L. Ronsko 

I Prepared by Sharon Blaufus,  Admin i s t ra t i ve  Ass i s tan t  

APPROVED -- 1 
THOMAS A. PETERSON 

Citv Mannaer 

cc-1 

P . p r i l  9 ,  !OOl 



CITY OF LODI 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 3 

Sheet 1 of 1 
Date March 6, 1991 \ 

Account No. 17.2-410.60 

PROJECT : White Slough Water Pollution Control Facilities 

Alder Engineering and Construction Co. 
3939 South 5@0 West 
Salt Lake City, UT 84123 

. . -. 
. .  . Capacity Expansion Improvements - .  

i- i.>.. .' ,. .- 
.... ~ - * ; .  ;,A- -- . . .. I _ , _ .  . . . 2. . . 

.. . CONTRACTOR: 

c -  - i; ,~ 

.- tz; 
You are directed to make the following changes or do the follow work *Ot . *  .included ' - I ;. '; -. ~ 

-. in the Plans and Specifications on this contract. :,. . . I  *. b: ....-. L,,; 

_-_--_----------_---------------------------------------------------------.--~ .. , . 
Description of work t o  be done, estimate o f  quantities, and prices t o  be 
paid. Specify whether additional work is at contract price, agreed 
price, or force account. 
equipment cover only such time as equipment i s  actually used and no 
allowance will be made for idle time. 

Unless otherwise stated, rates for rental of 

DESCRIPTION OF WORK AND BACKUP DATA IS ATTACHED, WITH THE EXCEPTION OF THE 
ARCHITECTURAL DRAWINGS. THESE WILL BE KEPT ON FILE AT WHITE SLOUGH WPCF. 

Percent of 
Contract 

Original Contract Price $9,681,218.00 
Total Cost of This Change Order NOT TO EXCEED 4 178,296.00 1.84 % 
Previous Change Orders $ 10,714.00 
Total Cost of All Change Orders to Date $ 189,010.00 1.95 % 
Contract Price, Including All Change Orders, will be: 6 9.870.228.00 

Time of completion will be adjusted as follows: No change t o  the Contract Time. 

Da te-k?hJ 
Date '3 - ~ ~ - ?  i 
CCO or f25,.OoO t o t a l  
Date  4,4791 

The undersigned contEEX#3?Wng careful Iy considered the change proposed, agrees, 
i f  this proposal i s  approved, t o  provide all equipment, furnish a l l  materials, 
except as otherwise noted above, perform all services necessary for the wcrk above 
specified, and accept as full payment the prices shown above. 

I /  ' ACCEPTED: Date 23 &~~~~ Gr.3 1 
- 

Contractor liiit.i,- ~ ~ I ~ w ~ ~ ~ \ M  7 & 
Title $~'(& d b h l f r f i ~  

I f  the Contractor [Jes not  sign acceptance of this order, the & ontractor should 
refer t o  the General Conditions regarding filing a written protest within the 
specified time. 
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B L A C K  & V E A T I  

CONSTRUCTION MEMORANDUM 

Lodi, California B&V Project 16390.400 
White Slough Water Pollution B&V File 1.5, 9 . 4  

Capacity Expansion Improvements 
Control Facility March 7, 1991 

TO : Jack Ronsko, Public Works Director, City of Lodi 

FROM : Vincent R. Miller, Black & Veatch &--- 
SUBJECT: Change Order No.3, Description of Work and Backup Data 

A brief description and summary of Change Order N0.3 is listed 
below and the backup data is attached for your review and 
acceptance. 

Request for Proposal No. 12, 12A and 12B S 178,296.00 
Control Buildinq Modification. 
At the request of the City, the Architectural firm of Morris & 
Wenell reviewed for the purpose of value engineering, 
Control Building Modification. 

the 

The findings from the Architect's review and recommendations 
resulted in B6V issuing to the Contractor, RFP No.12, 12A and 
12B. 

The major items of work addressed by these RFP's were beyond the 
scope of the contract, and are listed below: 

1) W A C  sys;em improvement. The original equipment and 
system were outdated, inefficient and/or inoperable, 
and the recommendation by the Architect was to install 
;i new system. 
subsequently affected. The roof system was modified to 
support the new Air Handling Unit, the acoustical 
ceiling was extended to conceal the new ductwork, 
resulting in modifications in the lighting system, 
etc. 

Several original work items were 

2 )  Restroom facility. Handicap access was improved 
beyond that of the original contract requirement. 

The Architectural firm of Morris & Wenell provided the  
calculations and drawings for the modifications required. 
incorporated these details into RFP No.12 dated 8/31/90, 12A 
dated 9/25/90, and 12B dated 10/17/90. In a letter dated 
1/10/91, the Contractor submitted a proposed cost of $ 205,676 
for the additional work. This proposal was review by the 
Architect and a meeting was held 1 / 3 0 / 9 1 ,  between the Architect, 
City, Contractor and Engineer to discuss these items. In a 
letter dated 2 / 2 0 / 9 1 ,  the Contractcr submitted a second proposal 
for $ 181,324. This was again reviewed by the Architect and was 
found to have 

B&V 

was discussed 
and Engineer, 
upon. 

few exceptions. On 2/28/91, the second proposal 
at a job site meeting between the City, Contractor 
and the figure of $ 178,296 was tentatively agreed 
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B L A C K  e V E A T C  

, 

Page 2 of 2 
B&V Project 16390.400 
B&V File 9.4 

This item is included in Change Order N0.3 as an increase in the 
Contract Price of $ 178,296.00, with no change in Contract Time. 

Attachments 

cc: F.Forkas, City of Lodi 
D.Kerlin, City of Lodi 
D-Fryer, Alder Construction 
R-Fiorucci, Black & Veatch 


